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ESTIMATE RUN 08/31/2016

ESTIMATE SUMMARY 17:29:34

CONTID: C20133         ESTIMATE NO: 0002 PROG 2005

PCN: 20133-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 WEST OF GUNNISON PERCENT TIME:

PROJECT NO: NHPP 0502-074                 

US 50 WEST OF GUNNISON

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,102,928.70 PARTICIPATING $ $ 832,973.40

AWARD PROJECT AMT: 6,287,697.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,989.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.33

WORK DAYS

WORK DAYS

36.37%

4,519,512.05

832,973.40

832,973.40

807,984.20

$

$

$

$

2,583,416.65

0.00

2,583,416.65

0.00

2,583,416.65

-67,652.00

0.00

2,515,764.65

0.00

AMOUNT DUE 2,515,764.65 807,984.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 807,984.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

08/15/2016

03/03/2016

03/14/2016

04/20/2016

06/01/2016
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 1,054.500

3,240.000

202-00240  
 

13,742.404,294.500

10,368.00

6,615.000

SY  

3.20000

0010 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

2.75000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

11.000

CY  

120.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

86.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

135.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

110.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

100.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

350.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

5.50000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

42.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

105.00000
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

47.00000

0065 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

10.000

DAY 

450.00000

0070 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

8.000

CY  

220.00000

0075 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000.000

0.00

3.000

CY  

500.00000

0080 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

5,742.000

TON 

16.00000

0085 Hydrated Lime 0.000

880.700

307-00000  
 

233,385.50880.700

233,385.50

927.000

TON 

265.00000

0090 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

31,979.000

TON 

48.00000

0095 Cold Bituminous Pavement (Recycle) 274,333.000

0.000

406-09500  
 

1,124,765.30274,333.000

0.00

286,087.000

SY  

4.10000

0100 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

1,979.000

TON 

350.00000

0105 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

14,701.000

GAL 

4.10000

0110 Recycling Agent 0.000

312,873.000

411-90040  
 

594,458.70312,873.000

594,458.70

400,526.000

GAL 

1.90000



CONTID: C20133         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

25.000

SY  

27.00000

0120 Rumble Strip (Intermittent)(12-foot Gap) 0.000

0.000

614-80385  
 

0.000.000

0.00

86,750.000

LF  

0.14000

0125 Mobilization 0.318

0.000

626-00000  
 

262,350.000.318

0.00

0.800

L S 

825,000.00000

0130 Public Information Services (Tier III) 0.250

0.000

626-01103  
 

3,250.000.250

0.00

1.000

L S 

13,000.00000

0135 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

715.000

GAL 

81.00000

0140 Pavement Marking Paint (Waterborne) 1,276.450

3.200

627-00011  
 

65,262.151,279.650

163.20

1,430.000

GAL 

51.00000

0145 24 Inch Pavement Marking Tape (Removable) 0.000

0.000

627-00029  
 

0.000.000

0.00

160.000

LF  

32.00000

0150 Flagging 1,875.750

295.000

630-00000  
 

78,147.002,170.750

10,620.00

4,000.000

HOUR

36.00000

0155 Pilot Car Operation 216.500

45.500

630-00001  
 

14,672.00262.000

2,548.00

800.000

HOUR

56.00000

0160 Traffic Control Inspection 34.000

10.000

630-00007  
 

18,040.0044.000

4,100.00

46.000

DAY 

410.00000

0165 Traffic Control Management 26.000

4.000

630-00012  
 

27,750.0030.000

3,700.00

90.000

DAY 

925.00000
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

744.0012.000

0.00

29.000

EACH

62.00000

0175 Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

1,206.0018.000

0.00

61.000

EACH

67.00000

0180 Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

648.009.000

0.00

18.000

EACH

72.00000

0185 Portable Message Sign Panel 40.000

28.000

630-80359  
 

4,556.0068.000

1,876.00

392.000

DAY 

67.00000

0190 Drum Channelizing Device 30.000

0.000

630-80360  
 

480.0030.000

0.00

120.000

EACH

16.00000

0195 Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

42.002.000

0.00

50.000

EACH

21.00000

0200 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

21.00000

0205 Traffic Cone 100.000

0.000

630-80380  
 

1,000.00100.000

0.00

250.000

EACH

10.00000

0210 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,600.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0230 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

170,000.000

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0240 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0245 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0255 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,444,499.05861,219.406,572,387.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE J-09-AB 

0260 Removal of Asphalt Mat (Planing) (Special) 500.000

0.000

202-00246  
 

6,500.00500.000

0.00

512.000

SY  

13.00000

0265 Removal of Portions of Present Structure (Class 2) 30.000

1.900

202-00453  
 

10,846.0031.900

646.00

31.900

SY  

340.00000

0270 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

475.001.000

0.00

26.000

SY  

475.00000
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-09-AB 

0275 Removal of Expansion Device 105.000

-35.000

202-00504  
 

8,750.0070.000

-4,375.00

139.000

LF  

125.00000

0280 Sandblasting Reinforcing Steel 31.000

0.000

202-05100  
 

1,395.0031.000

0.00

31.000

SY  

45.00000

0285 Concrete Washout Structure 1.000

0.000

208-00045  
 

515.001.000

0.00

1.000

EACH

515.00000

0290 Wildlife Biologist 0.000

1.500

240-00001  
 

637.501.500

637.50

5.000

DAY 

425.00000

0295 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

85.000

TON 

48.00000

0300 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

5.000

TON 

350.00000

0305 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

26.000

GAL 

4.10000

0310 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

231.000

SY  

15.00000

0315 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

512.000

SY  

16.00000

0320 Bridge Compression Joint Sealer 90.000

-90.000

518-00000  
 

0.000.000

-10,440.00

104.000

LF  

116.00000

0325 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

35.000

LF  

520.00000
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-09-AB 

0330 Polyester Concrete End Dam 14.500

0.000

518-02030  
 

2,987.0014.500

0.00

62.000

CF  

206.00000

0335 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

69.000

LF  

26.00000

0340 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

7.000

CY  

800.00000

0345 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

25.00000

0350 Mobilization 0.040

0.000

626-00000  
 

33,000.000.040

0.00

0.100

L S 

825,000.00000

0355 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

250.000

LF  

28.00000

0360 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

4,600.00000

0365 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

18,000.00000

0495 Conc CL D (Bridge) (Spec) 5.600

0.000

601-03041  
 

12,084.805.600

0.00

5.600

CY  

2,158.00000

0500 Conc CL D (Bridge) (Spec) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

2,158.00000

0900 Added Item (Lump Sum)/ Value Engineering Incentive 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

56,703.60000
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-09-AB 

0905 Added Item (Lump Sum)/ Delete CMO #2 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

56,703.60000

CAT 77,190.30-13,531.50250,070.40CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE J-09-B 

0370 Removal of Asphalt Mat (Planing) (Special) 500.000

0.000

202-00246  
 

6,500.00500.000

0.00

500.000

SY  

13.00000

0375 Removal of Portions of Present Structure (Class 2) 18.000

1.700

202-00453  
 

6,698.0019.700

578.00

21.000

SY  

340.00000

0380 Removal of Portions of Present Structure (Class 3) 5.000

0.000

202-00460  
 

2,375.005.000

0.00

21.000

SY  

475.00000

0385 Removal of Expansion Device 90.000

-30.000

202-00504  
 

7,500.0060.000

-3,750.00

120.000

LF  

125.00000

0390 Sandblasting Reinforcing Steel 30.000

0.000

202-05100  
 

1,350.0030.000

0.00

30.000

SY  

45.00000

0395 Concrete Washout Structure 1.000

0.000

208-00045  
 

515.001.000

0.00

1.000

EACH

515.00000

0400 Wildlife Biologist 0.000

1.500

240-00001  
 

637.501.500

637.50

5.000

DAY 

425.00000

0405 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

68.000

TON 

48.00000

0410 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

4.000

TON 

350.00000
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE J-09-B 

0415 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

21.000

GAL 

4.10000

0420 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

200.000

SY  

15.00000

0425 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

412.000

SY  

16.00000

0430 Bridge Compression Joint Sealer 105.000

-105.000

518-00000  
 

0.000.000

-12,180.00

90.000

LF  

116.00000

0435 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

30.000

LF  

520.00000

0440 Polyester Concrete End Dam 15.300

0.000

518-02030  
 

3,151.8015.300

0.00

54.000

CF  

206.00000

0445 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

26.00000

0450 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

6.000

CY  

800.00000

0455 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

25.00000

0460 Mobilization 0.040

0.000

626-00000  
 

33,000.000.040

0.00

0.100

L S 

825,000.00000

0465 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

250.000

LF  

28.00000
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PCN: 20133-BID    ESTIMATE RUN 08/31/2016

PROJECT: NHPP 0502-074                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:29:34

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE J-09-B 

0470 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

4,600.00000

0475 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

18,000.00000

CAT 61,727.30-14,714.50219,171.10CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

29,000.00000

0485 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

27,200.00000

0490 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

3.000

EACH

1,700.00000

CAT 0.000.0061,300.00CURRENT AMT0400 $ $ $

$ 2,583,416.65832,973.40$7,102,928.70$CURRENT AMTPROJECT TOTAL


